SECRET
(When Filled In)
Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010036-4

CONTRACT INSPECTION REPORT

CONTRACT NO. | TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

29 June 1964
INSPECTION REPORT NO. *(If final, so state)*
11
ESTIMATED COMPLETION DATE
August 1964

NAME OF CONTRACTOR

25X1

TYPE

Measurement Technique Study

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO

PER CENT OF WORK COMPLETED 85

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO *(If yes, give details on reverse side.)*

Monthly Report

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ SUPERIOR
3. ☐ EXCELLENT
4. ☒ HIGHLY SATISFACTORY
5. ☐ ACCEPTABLE
6. ☐ BARELY ADEQUATE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED
☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
☐ TERMINATE
☐ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
25 June 1964

Declassification Review by NGA

SIGNATURE OF INSPECTOR

25X1

DIVISION

PRDS

INS[illegible] EXTENSION

25X1

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010036-4
SECRET
(When Filled In)
GROUP 1
Excluded from automatic downgrading and declassification

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010036-4

25X1

The requested overrun has been approved and verbal authorization has been given to [redacted] to proceed working with the new funds. ~~A delay in delivery by [redacted] to proceed working with the new funds.~~ A delay in delivery by [redacted] vendors has postponed completion of the project until at least mid August.

25
25

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010036-4